APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

Project Title: NE 54th Street Sanitéry Sewer Project
cityof Contractor: FOX Engineering Associates, Inc
i Arl enyﬂ Address: 1601 Golden Aspen Drive, Ames, IA 50010
yooging o sk wsnies Finance Budget Code: (,58.3¢S58.42lb  Finance Project Code: (55,4210
Vendor Project or Invoice #: PO #
Original Contract Dafe: February 15, 2010 Vendor # 5576
Date of Council Meeting 49240 paw 3 Zol0 PAYMENT REQUEST # 1
PAYMENT PERIOD: From: 02/26/10 through: 03/27/10
Contract Summary
Original Contract Amount; 3 118,000.00
Net change by Change Orders: $ -
Contract Amount to Date: (line 1+ 2) $ 118,000.00 ~
Total completed and stored to date: 3 6,172.75
Retainage: 0 % of Completed Work: $ -
Total Earned less Retainage: $ 6,172.75
l.ess previous applications for payment: $ -
SUBTQTAIL : $ B172.75 -
OTHER CHARGES (Please attach an itemized list) _ ' $ ;
CURRENT PAYMENT DUE $ 6,172.75 7
Balance to finish, including retainage: $ 111,827.25 ~

Contract Time Remaining (If applicable) -

The undersigned Contractor certifies that {o the best of the Contractor's knowledge, information and belief the work covered by this Application for Payment has been completed in
accordance with the Gontract Documents, that all the ameunts have been paid by the Contractor for work for which previous Certificate(s) for Payment wore issued and payments
received from the Owner, and that current payment shown herein is now due.

Construction Contractor Approval:

[

Firm Name

Signature Date
Engineer/Consultant v Braincering Pessriades dne.
Firm Name \J _J B '
4/ 8/ /O
Signature 7 ] Date
City of Ankeny Staff Approval '
- ﬁ%wm _ alie]ro -
ighature “‘; Ale
O
Submit to.
Email: ~ Phone: Fax:

Date Printed: 4/8/2010



FOX

engineering

1601 Golden Aspen Drive, Suite 103
Ames, I1A50010
515-233-0000

City of Ankeny
220 West 1st Street
Ankeny, 1A 50023

Jolee Belzung

Professional Services for the Period of 02/26/2010 to 03/27/2010

Invoice number 31817
Date 03/30/2010

Project: 200410A NE 54th Street Sanitary Sewer
Project, Ankeny

Preliminary Design
Professional Fees

Reimbursables

Approved by:

Billed
Amount

5,963.75

Billed
Amount

209.00

total 6,172.75

Invoice total 6,172.75

City of Ankeny Invoice number: 31817

invoice date: G:3/30/2010



FOX
TRANSMITTAL engineering

DATE: April 5, 2010

TO: Jolee L. Belzung, P.E.
Director of Municipal Utilities
Public Service Building
220 W 1% Street
Ankeny, Iowa 50023

RE: NE 54™ Street Sanitary Sewer - Status Report - March of 2010
DELIVERY: Mail

ITEMS: March Invoice

COMMENTS:

In the month of March FOX started the preliminary design. The City sent lefters to the adjacent
property owners to notify them of the potential survey work. FOX completed a topographic
survey of the corridor. In addition, FOX completed a two (2) design options with associated
costs.

e Option 1 — North Side of the roadway

s  Option 2 — South Side of the roadway

FOX contacted all the utility companies along the proposed route to obtain maps and locates for
the design. FOX had a meeting with Consumers Energy. It was determined that Consumers
Energy could move the power poles in the existing ROW at no cost to the City. They do require
a 90 day lead time to perform said work.

In the month of April it is anticipated that FOX will have a meeting with the City to discuss the
preliminary design. We anticipate that we will proceed with final design in April.

Jo)l'/u‘u Gade] PE.

Fox Engineering Associates, Inc.
1601 Golden Aspen Drive, Suite 103 « Ames, fowa 50010
Telephone: 515-233-0000 « Fax: 515-233-0103 « WATS: 800-433-3469
Email: info@foxeng.com



